

Great Lakes Water Supply Program CONSTRUCTION NOTIFICATION

Friday, August 11, 2023

Locations noted below as NEW indicates new entries in this Construction Notification

Locations noted below as UPDATE indicates updated information has been provided in this Construction Notification

Community Construction Impact

City of Waukesha

Where: Les Paul Parkway from Racine Avenue to E.

Broadway

When: June 19, 2023

Duration: 10-weeks

General Description: Water Supply Pipeline – Restoration

Notes: All local access will be maintained.



Where: E. Broadway from Les Paul Parkway to

Booster Pumping Station

When: April 10, 2023

Duration: 20-weeks

General Description: Water Supply Pipeline – Restoration

Notes: 2-way vehicular traffic will be maintained

with lane restrictions.

All local access will be maintained.



City of New Berlin

Where: WisDOT I-43 from Racine Court to East of

Calhoun Road

When: July 18, 2023

Duration: 6-weeks

General Description: Return Flow Pipeline – Restoration

Notes: All local access will be maintained on I-43.



Where: Coffee Road from Racine Avenue to Swartz

Road

When: September 11, 2023

Duration: 9-weeks

General Description: Water Supply Pipeline – Pavement

Restoration

Notes: 2-way vehicular traffic will be maintained

with lane restrictions and flagging.
All local access will be maintained.



City of Franklin, Milwaukee County

Where: Ryan Road (STH 100) at Root River (west of

60th Street)

When: July 10, 2023

Duration: 25-weeks

General Description: Return Flow Pipeline – Restoration

Notes: 2-way vehicular traffic will be maintained with

lane restrictions.

All local access will be maintained.



City of Milwaukee

Where: W. Oklahoma Avenue from 92nd Street to 76th

Street

When: March 13, 2023

Duration: 20-weeks

General Description: Water Supply Pipeline – Open Cut and

Restoration

Notes: 2-way vehicular traffic will be maintained with

lane restrictions.

Northbound and Southbound 84th Street will be closed to through traffic at W. Oklahoma

Avenue, on May 5th for 16-weeks.

See greatwateralliance.com for detour

information.

All local access will be maintained.



This historic project will bring much needed water to Waukesha, and the Great Water Alliance is committed to completing the work in the most efficient and least disruptive ways possible. Thank you for your patience and cooperation during this construction.



Using Great Lakes Water the Right Way

www.greatwateralliance.com